

SWRAWP
RTS forward programme

<u>Year</u>	<u>Month</u>	<u>Stage</u>
2005	May	Inaugural RTS Member forum
	June	Circulate issues paper for consultation
	Sept	Draft options report
	Dec	Final options report
2006	Feb	Options subject to HIA/SEA
	March	Public consultation period
	June	Report on public consultation
	July	Draft final RTS
	October	Final RTS issued
2007		Monitoring and review.